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Notes:  Anticipated project schedule based on number of projects to be completed in 20 years 
 
* 71 planned projects 
* Average of 3.5 projects per year 
* Based on average, 18 projects completed by end of 2020 
* Based on IGA list, 30 projects in planning, design, construction or complete by end of 2020 
* Currently have 39 projects in some phase due to 3-yr project look ahead planning. 
* Planning includes 10% concept designs performed 3 years in advance, easement acquisitions and 
stakeholder planning. 
 
** Total projects includes IGA (18), Grant (21), Emergency (125) and TABOR (27) Projects from 2016-
2020. 
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